


  

Santa Clarita Valley Sanitation District ES-1 April 2013 
Chloride Compliance Facilities Plan and EIR   

 
EXECUTIVE SUMMARY 

OVERVIEW 

The State of California has determined that high levels of chloride (salt) harm salt-sensitive 
avocado and strawberry crops along Highway 126, downstream from the Santa Clarita Valley’s 
(Valley’s) two wastewater (sewage) treatment plants owned and operated by the Santa Clarita 
Valley Sanitation District (SCVSD).  The State has set a strict limit on the levels of chloride (salt) 
in the recycled water produced by these two plants as well as deadlines for the Santa Clarita 
Valley to meet the State-mandated chloride limit. 

Under Federal and State law, the State has ordered the SCVSD to reduce the chloride levels in the 
Valley’s treated wastewater to below the State’s strict legal limit.  In 2004, the California 
Regional Water Quality Control Board-Los Angeles Region (RWQCB-LA), approved higher 
interim chloride limits to allow the SCVSD time to construct new treatment facilities.  The 
interim limits expire on May 4, 2015.  Once the interim limits expire, the SCVSD must meet the 
lower permanent limits. 

The SCVSD has spent many years seeking the least costly solution to meeting State mandates 
related to the chloride levels allowed in the Valley’s wastewater, which is produced by the 
Valley’s homes and businesses. The SCVSD is working hard to protect Valley property owners 
from paying millions of dollars in state fines and prevent loss of local control in the Santa Clarita 
Valley. 

The SCVSD’s two wastewater treatment plants are not designed to remove chloride.  To lower 
chloride levels to the limits set by the State and avoid fines, new wastewater treatment facilities 
must be constructed.  The Draft Santa Clarita Valley Sanitation District Chloride Compliance 
Facilities Plan and Environmental Impact Report (Facilities Plan and EIR) documents the 
technical studies completed to identify the most cost-effective and environmentally-sound 
methods of meeting the State-mandated chloride limit.   

The SCVSD is dedicated to a local planning process that encourages community input.  The EIR 
portion of the document was prepared in conformance with the California Environmental Quality 
Act (CEQA).  The Facilities Plan and EIR were prepared in conformance with the California 
State Revolving Fund (SRF) Guidelines.  These Guidelines indicate topics that must be discussed 
for a project to be eligible for SRF loan funding.  A disc containing a complete digital copy of the 
Facilities Plan and EIR, including appendices, is provided in the interior pocket on the back cover 
of this Executive Summary.  In addition, all of the documents can be accessed at www.lacsd.org. 
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BACKGROUND 

The SCVSD is a local agency that collects the wastewater from the Valley’s homes and 
businesses, including the wastewater from toilets, sinks, showers, and washing machines, and 
sends the wastewater through sewer pipes to the Valley’s two wastewater treatment plants, the 
Saugus and Valencia Water Reclamation Plants (WRPs).  These plants clean and disinfect the 
wastewater to produce high quality recycled water.  The recycled water is either returned to the 
environment through the Santa Clara River or provided to local water agencies for landscape 
irrigation, helping to keep the Valley green.  Valley property owners pay for their sewer services, 
including operating the wastewater treatment plants, through a sewer service charge.  The 
SCVSD’s service area is shown on Figure ES-1. 

As depicted on Figure ES-2, chloride in the Valley’s wastewater comes from:  (1) the Valley’s 
water supply consisting of local groundwater and water imported from Northern and Central 
California, (2) soaps, shampoos and cleaning agents from normal daily residential, commercial 
and industrial uses in the Valley, and (3) treatment processes at the Valley’s wastewater treatment 
plants.  Chloride occurs naturally in the Valley’s water supplies and levels vary depending on 
rainfall.   

Valley residents who have removed their automatic water softeners are to be commended for their 
role in keeping the Valley’s sewer service charge rates as low as possible.  The removal of 
automatic water softeners significantly reduced the chloride level in the Valley’s wastewater, 
which will save over $100 million in costs to upgrade the wastewater treatment plants.  Although 
the removal of automatic water softeners made major strides in lowering chloride level, it was not 
enough to bring the Valley’s treatment plants into full compliance with the State-mandated limit, 
especially in dry years. 

NEED FOR PROJECT 

The chloride levels in the Valley’s treated wastewater have changed over time due to variations in 
rainfall (more rainfall dilutes chloride levels) and how the water is utilized (for washing, flushing 
toilets, industrial processes, etc. – each type of use adds different amounts of chloride to the 
water).  Automatic water softeners were one of the biggest contributors to the high chloride 
levels.  Since a ban on automatic water softeners took effect, chloride levels have decreased 
significantly but still remain above the State-mandated limit as shown on Figure ES-3. The 
SCVSD has investigated and implemented all feasible source control strategies for further 
reducing chloride levels.  Unless additional measures are taken to lower chloride levels, the 
SCVSD will not be able to meet the State-mandated chloride (salt) limit, and will be subject to 
State fines, as has already happened in Palmdale, Lancaster, and the community of Los Osos in 
San Luis Obispo County. 

The SCVSD has challenged the State-mandated chloride limit for more than a decade as 
summarized below and as illustrated on Figure ES-4.  The State rejected these challenges.   

• In 2000, the SCVSD sought permanent relaxation of the limit from 100 to 143 milligrams per 
liter (mg/L).  The RQWCB-LA rejected this request. 

• In 2002, the RWQCB-LA adopted the Chloride Total Maximum Daily Load (State-mandated 
chloride limit) which established a 100 mg/L limit for chloride and higher interim limits.  The 
SCVSD appealed these requirements to the State Water Resources Control Board.   
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• In 2004, a settlement with the State extended the compliance deadline to 2018 to include time 
for scientific studies on the chloride limit. 

• In 2006, the RWQCB-LA shortened the compliance deadline to 2016 based on the scientific 
studies that had been completed.  The SCVSD appealed this decision to the State Water 
Resources Control Board, but the State Water Resources Control Board approved the 
shortened deadline, and admonished all parties to work together for a solution.   

• In 2008, the RWQCB-LA approved an alternative plan known as the Alternative Water 
Resources Management Plan (AWRM) and shortened the compliance deadline to May 4, 
2015. 

• As currently mandated by the RWQCB-LA, there are two ways to comply with chloride 
limit:  implement a project that meet a 100 mg/L chloride limit or implement the AWRM.  
Either must be implemented by May 4, 2015. 

If the SCVSD does not upgrade the Valley’s wastewater treatment plants to meet the State’s 
requirements and deadlines, the State must issue mandatory minimum fines and can issue larger 
fines for every day and gallon that chloride levels are above the limit.  Fine amounts could reach 
many millions of dollars.  In addition, if the Valley’s treatment plants are not upgraded, the State 
could take away the local control provided by the SCVSD.  Valley property owners would have 
to pay the State fines and would still have to pay the costs to upgrade the plants.  This has already 
happened elsewhere in the State.  The SCVSD’s planning process is aimed at protecting Valley 
property owners from paying millions of dollars in fines and preventing loss of local control.  

In 2007, property owners in Lancaster and Palmdale ended up paying both the costs of upgrading 
their wastewater treatment plants and $4.75 million in fines.  Due to their unique location, the 
Lancaster and Palmdale treatment plants do not have federal permits and are subject only to state 
laws and policies regarding fines.  State law and policy at that time allowed nearly all of the fines 
to be spent on projects that benefited the local community.  Due to subsequent changes in State 
policy in 2009 and the fact that SCVSD treatment plants have federal permits, a maximum of 50 
percent of any fines imposed on the SCVSD could be used for local projects; the remainder 
would go to the State. 

In the community of Los Osos in San Luis Obispo County, the State took control away from local 
authorities when property owners and local authorities refused to build a new community sewer 
system and treatment plant.  The local Community Services District was fined $11 million, went 
into bankruptcy, and State legislation was passed that took authority for the project away from the 
local district.  Property owners are still subject to State fines and will have to pay for the costs of 
building new facilities selected by a State appointed authority. 

PROJECT OBJECTIVES 

The project objectives are contained in Section 1 of the Facilities Plan and paraphrased below: 

• Provide compliance with the State-mandated chloride limit for SCVSD wastewater treatment 
and discharge facilities. 

• Provide the necessary wastewater treatment facilities for chloride removal and leave space for 
future expansion of the Valencia Water Reclamation Plant. 
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• Provide a wastewater treatment and effluent management program that accommodates 
recycled water reuse opportunities in the Santa Clarita Valley while protecting beneficial uses 
of the Santa Clara River. 

RANGE OF ALTERNATIVES 

The SCVSD followed the process shown on Figure ES-5 to evaluate a wide range of approaches 
for complying with the State-mandated chloride limit.  The approaches fall into four broad 
categories:  (1) discontinuing the discharge of treated wastewater to the Santa Clara River, (2) 
removing chloride at the source before it gets to the wastewater treatment plant, (3) implementing 
additional treatment facilities to remove chloride at the wastewater treatment plants, and (4) a 
watershed-based compliance effort with Ventura County stakeholders (Phased Alternative Water 
Resources Management Plan [Phased AWRM]).  These approaches are listed in Table ES-1.  
Only approaches meeting all project objectives in a cost-effective and environmentally sound way 
were deemed feasible. 

Table ES-1.  Evaluation of Compliance Approaches 
Approaches Conclusion 
Alternative Discharge Location  
Convey Treated Effluent to Ventura for Ocean Discharge Not Feasible 
Convey Raw Sewage to Los Angeles Basin for Treatment and Ocean 
Discharge Not Feasible 

Convey All Treated Effluent to Los Angeles Basin for Ocean Discharge Not Feasible 
Complete Reuse by Community Not Feasible 
Complete Reuse by GW Recharge Not Feasible 
Convey Treated Effluent to Upstream Portion of Santa Clara River Not Feasible 
Convey Treated Effluent to Flood Control Channel for Ocean Discharge Not Feasible 
Convey Treated Effluent to an Existing Drinking Water Reservoir Not Feasible 
Discharge Treated Effluent to a Rubber Dam for Blending with Stormwater Not Feasible 
Source Control  
Satellite Chloride Treatment Systems Not Feasible 
Bay Delta Conveyance Facility Not Ready in Time 
Delivering Water from a Different Source Not Feasible 
Chloride Treatment at Drinking Water Treatment Plants Not Feasible 
Modify Plant Operations (UV Disinfection) Feasible 
New Treatment System  
Advanced Wastewater Treatment Feasible 
Supplemental Water Feasible 
Other  
Phased AWRM Potentially Feasible 
No Project Alternative Not Feasible 

Alternative Discharge Location 

Eliminating discharge of treated wastewater to the Santa Clara River would potentially remove 
the need to comply with stringent chloride limit imposed by the State.  Discharging the Valley’s 
treated wastewater to other water bodies would be subject to State requirements that could allow 
more than 100 mg/L of chloride.  The nine approaches under this broad category are not feasible 
because most of the treated wastewater that is currently discharged to the Santa Clara River must 
continue to be discharged to protect biological resources such as the unarmored three-spined 
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stickleback, an endangered species that is protected by State and Federal laws.  As part of the 
EIR, a study was completed that identified a minimum combined discharge of 13 million gallons 
per day (mgd) being needed to protect the biological resources in the river (see Appendix 6-A).  

Source Control 

The source control approach involving delivery of the Valley’s drinking water from a source with 
lower chlorides is not feasible.  One potential source, the Los Angeles Aqueduct, is controlled by 
the City of Los Angeles, and the city’s charter prohibits sale of that water to users outside the 
City of Los Angeles.  The other potential source is lower chloride water from the south end of the 
Central Valley.  However, all water imported from the Central Valley, including relatively-high 
chloride State Water Project water, is conveyed through the same pipes and channels, which 
prevents delivery of low chloride water.  Providing a separate delivery system to avoid dilution 
with higher-chloride State Water Project water would be cost prohibitive. 

Under current State Water Project operating conditions without the Bay Delta Conveyance 
Facility portion of the proposed Bay Delta Conservation Plan, chloride levels in the water supply 
vary during drought conditions that are expected to occur three out of every ten years.  Per work 
done in conjunction with the Castaic Lake Water Agency, chloride levels in the Valley’s water 
supply are expected to peak at 85 mg/L during drought and average at 70 mg/L during non-
drought years.  Higher chloride levels in the water supply result in higher levels in the treated 
wastewater. 

When completed, the Bay Delta Conveyance Facility would result in significantly lower chloride 
levels in the Valley’s water supply, even during drought.  However, the most optimistic 
completion date for this project is 2025 – well after the State’s May 2015 deadline for compliance 
with the chloride limit. 

Removing chloride at the source would eliminate the need to remove it at the wastewater 
treatment plant.  One approach considered involves treating the water supply at the drinking 
water treatment plants or groundwater wells to remove chloride.  These were found to be cost 
prohibitive.  About one-third of the Valley’s drinking water supply goes to the sewer system.  
Thus, three times the volume of the water supply would require treatment versus treating only the 
wastewater, and the costs and energy usage would be three times higher. 

The Valley’s wastewater treatment plant operations could be modified so that they add less 
chloride.  Ultraviolet light (UV) disinfection could be installed to replace the existing chlorine 
based disinfection system, which produces chloride as a byproduct.  This would reduce the 
chloride levels in the wastewater but would not consistently provide compliance with the chloride 
limit.  It could be combined with advanced treatment in a final alternative and is thus considered 
feasible.   

New Treatment System 

Two treatment options are potential approaches.  Advanced treatment through microfiltration and 
reverse osmosis (MF/RO) or other similar technologies could be used to remove chloride at the 
Valley’s wastewater treatment plant and result in compliance.  Advanced treatment through 
MF/RO is considered feasible.   

Supplemental water (low chloride groundwater) could be blended with treated wastewater before 
discharge to the Santa Clara River to dilute chloride levels in the treated wastewater.  
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Supplemental water would not consistently provide compliance because the volume of 
supplemental water required during severe droughts would likely exceed the amount available.  
However, this approach could be combined with an advanced treatment system to meet the 
chloride limit.   

Other 

Another approach involves revising the State-mandated chloride limit to allow application of the 
higher chloride limits granted in 2008 for the AWRM to a new project similar to the AWRM.  
This new project is known as the Phased AWRM alternative.  The Phased AWRM involves 
postponing, potentially indefinitely, the advanced treatment (MF/RO), brine disposal, and 
permeate conveyance facilities until they are needed.  The Phased AWRM could provide a 
significantly lower cost solution but, at present, does not comply with the State-mandated 
chloride limit.  Under this alternative, the SCVSD would need the State to approve revised 
chloride limits of 130 mg/L during drought and 117 mg/L at other times measured in the Santa 
Clara River at the Los Angeles-Ventura County line. 

Section 6 of the Facilities Plan provides a detailed description of these evaluations. 

DISPOSAL OF BRINE WASTE 

The brine waste from the MF/RO process must be disposed in a safe manner.  For MF/RO 
systems built near the coast, brine can be disposed relatively simply and inexpensively by 
discharging brine into the ocean.  For inland areas like the Valley, brine disposal is more difficult 
and expensive.  The costs for brine disposal represent over 50 percent of total project costs.  The 
SCVSD evaluated many processes to reduce the volume of brine waste, and a brine concentration 
system is recommended as part of the alternatives that include MF/RO. 

Through extensive analysis, three top brine disposal methods were identified:  (1) a brine pipeline 
to the Los Angeles Basin and discharge to a sewer owned by the Sanitation Districts of Los 
Angeles County (Sanitation Districts) that discharges to the ocean, (2) deep well injection (DWI) 
of brine over one mile below ground surface, and (3) truck transport of brine to the Los Angeles 
Basin and discharge to an existing Sanitation Districts’ sewer that discharges to the ocean. After 
looking at several possible sites for a truck unloading terminal, the site located closest to the 
Valencia WRP was used for further analysis.  The fail-safe location would be at the Sanitation 
Districts’ Joint Water Pollution Control Plant.  The SCVSD worked with the City of Los Angeles 
to see if brine could be discharged into a City of Los Angeles-owned sewer in the San Fernando 
Valley.  City of Los Angeles staff determined this would not be feasible.  Unlike the hydraulic 
fracturing process (or “fracking”) used by the natural gas industry, deep well injection is operated 
at much lower pressures that do not fracture the underground rock formations, thereby, protecting 
groundwater that is used for domestic water suppliers.   

FINAL ALTERNATIVES 

Four final alternatives were identified – one for each of three brine disposal methods and the 
Phased AWRM.  These alternatives are described in Table ES-2, and the components are briefly 
described below.  The potential environmental impacts of each final alternative were analyzed in 
the EIR along with the “No Project” alternative as required by CEQA.  Alternatives 1, 2 and 3 
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would comply with the chloride limit of 100 mg/L through treatment, source control, and brine 
disposal.  Alternative 4, Phased AWRM, does not currently comply with the State-mandated 
chloride limit. 

None of the final alternatives can be designed, permitted, and built before the State’s deadline of 
May 2015.  The SCVSD will pursue a schedule extension from the RWQCB-LA.  The process to 
extend the compliance deadline beyond May 2015 requires the RWQCB-LA to complete an 
amendment to the Basin Plan.  This amendment must then be approved by the State Water 
Resources Control Board, State Office of Administrative Law, and the U.S. Environmental 
Protection Agency.  The entire process can take eighteen months and must be completed prior to 
May 4, 2015.  The SCVSD would begin this process after approval by the SCVSD Board of 
Directors of the final recommended project and certification of the Final EIR. 

Table ES-2.  Final Alternatives  

Component 
Alternative 1 

(pipeline) 
Alternative 2 

(DWI) 
Alternative 3 

(trucking) 

Alternative 4 (Phased AWRM) 

Phase I Phases I & II 
UV Disinfection — @ VWRP & 

SWRP 
@ VWRP & 

SWRP 
@ VWRP & 

SWRP 
@ VWRP & 

SWRP 
MF/RO 7.1 mgd @ 

VWRP 
5.6 mgd @ 

VWRP 
5.6 mgd @ 

VWRP 
— 2.0 mgd @ 

VWRP 
Second-Pass RO 0.6 mgd 0.5 mgd 0.5 mgd — 0.2 mgd 

RO Product Water 
Conveyance 
System 

2.3 mgd 1.8 mgd 1.8 mgd — 2.0 mgd 

Brine Disposal 0.6 mgd 
(Pipeline to 
Los Angeles 
Basin and 
JWPCP) 

0.5 mgd  
(Deep Well 
Injection) 

0.5 mgd  
(Trucking to 
LA Basin) 

— 0.2 mgd  
(Deep Well 
Injection) 

Salt Management 
Facilities 

— — — 32 mgd via 11 
Groundwater 

Extraction 
Wells 

32 mgd via 11 
Groundwater 

Extraction 
Wells 

Supplemental 
Water 

— — — 6.0 mgd max. 
1.7 mgd avg. 

6.0 mgd max. 
1.7 mgd avg. 

Disinfection 

Unlike the current disinfection systems at the Saugus and Valencia WRPs that use a chlorine 
solution (similar to household bleach), which produces chloride as a byproduct, UV disinfection 
does not add chloride to the treated wastewater.  Use of UV for wastewater disinfection has been 
growing over the past decade due to concerns with the disinfection byproducts produced during 
chlorine disinfection.   

Advanced Treatment 

Microfiltration followed by reverse osmosis (MF/RO) is the most common technology used to 
remove salts from water.  MF acts as a pretreatment for the RO membranes.  The RO process 
involves pumping treated wastewater at high pressures through a membrane and results in two 
liquid streams.  The water passing through the membrane (product water) is extremely clean with 
low levels of chloride.  The other stream, with much smaller volume, is a brine waste that must be 
disposed.  To minimize construction and operating costs, the MF/RO system would be built and 
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operated to produce just enough clean product water to create a blend of product water and 
treated wastewater that meets the State-mandated chloride limit of 100 mg/L.  The brine waste 
volume can be further reduced through further treatment called brine minimization. 

Location 

Advanced treatment systems and UV disinfection would be built at the Valencia WRP; the only 
construction at Saugus WRP would be installation of UV disinfection.  A pipeline would be built 
to convey MF/RO product water from Valencia WRP to blend with treated effluent at the Saugus 
WRP. 

Phased AWRM 

The Phased AWRM alternative consists of two phases.  Phase I includes UV disinfection, 
supplemental water, and groundwater wells and distribution piping in the Piru groundwater basin 
located in Ventura County just west of the Los Angeles-Ventura County line.  The wells and 
piping in Ventura County would be used to extract high chloride groundwater, blend it with lower 
chloride water, and discharge the resulting blend (having acceptable chloride level) downstream.  
The blend would provide a new water supply, and the extraction of high chloride groundwater 
would lead to lower groundwater chloride levels over time as the groundwater basin is 
replenished through rainfall percolation.  Salt management facilities would provide regional water 
quality and supply benefits that were the primary reason why the RWQCB-LA and Ventura 
County interests agreed to support chloride limits higher than 100 mg/L under the AWRM.  The 
concept of supplemental water is to blend treated wastewater with low chloride groundwater from 
the Valley’s Saugus Formation to maintain compliance when chloride levels are peaking during 
drought.  To ensure no net loss of water supply to the Valley, the Saugus Formation groundwater 
would be replaced with additional imported water. 

Phase II would only be built if Phase I does not consistently provide compliance with the chloride 
limit, and if the Bay Delta Conveyance Facility is not constructed in a timely manner.  Phase II 
would add advanced treatment (MF/RO), brine minimization, and potentially a pipeline from the 
Valencia WRP to Ventura County to supply RO product water. 

Support for Municipal Reuse of Recycled Water  

The Castaic Lake Water Agency (CLWA) provides recycled water to the Santa Clarita Valley.  In 
their most recent Recycled Water Master Plan and Urban Water Management Plan, CLWA 
projected an increasing need for recycled water.  Using recycled water reduces the use of potable 
water and eases concerns of a water shortage during drought.  The California Legislature declared 
its intent that the State undertake all possible steps to encourage development of water recycling 
facilities so that recycled water may be made available to help meet the growing water 
requirements of the State.  The third project objective, to accommodate recycled water reuse 
opportunities, is consistent with State policy, and each alternative would include making recycled 
water available in quantities needed to support CLWA’s Master Plan.  Currently, the Valencia 
WRP and Saugus WRP produce tertiary-treated water that has suitable quality to meet CLWA 
needs.  Depending on how quickly demand for recycled water increases relative to growth in 
wastewater flow due to population growth in the Santa Clarita Valley, discharge of treated 
wastewater from the WRPs to the Santa Clara River could decrease.  However, the combined 
WRP discharges would not be lower than the minimum flow of 13 mgd identified to sustain the 
river’s biological resources (see Appendix 6-A). 
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O&M costs.  Table ES-5 shows the differences in total costs over three time horizons.  With 
construction of the Bay Delta Conveyance Facility, the SCVSD might meet the chloride limit 
without operation of the advanced treatment facilities.  However, there is uncertainty about when 
the Bay Delta Conveyance Facility will be built and operational.  Consequently, Table ES-5 
shows the total costs (capital plus O&M) spent by 2025, the earliest the Bay Delta Conveyance 
Facility would be operational, and by the years 2030 and 2035 – representing 5- and 10-year 
delays in the Bay Delta Conveyance Facility.  The data in Table ES-5 show that, over time, 
alternatives with lower annual O&M costs result in lower overall total costs than the low capital 
cost alternatives. 

Table ES-5.  Cumulative Project Costs 

 
Alternative 1 

(pipeline) 
Alternative 2 

(DWI) 
Alternative 3 

(trucking) 
Alternative 4 (Phased AWRM) 

Phase I Phases I & II 
Total Capital & Interest a $201 M $173 M $140 M $147 M $300 M 

O&M Costs Thru 2025   $42 M   $41 M   $81 M   $45 M   $45 M 
Capital + O&M Thru 2025 $243 M $215 M $220 M $192 M  $345 M 

O&M Costs Thru 2030   $76 M   $74 M $146 M   $74 M   $87 M 
Capital + O&M Thru 2030 $276 M $247 M $286 M $220 M $3870 M 

O&M Costs Thru 2035 $115 M $118 M $225 M $106 M $135 M 
Capital + O&M Thru 2035 $316 M $291 M $365 M $253 M $435 M 
a Interest expense is based on a 20-year SRF loan at 2.8 percent.  

 

Final Ranking 

Table ES-6 ranks the final alternatives in terms of environmental/social factors while Table ES-7 
ranks the final alternatives in terms of cost.  Higher numbers indicate more desirable scores.  
Table ES-8 combines the two sets of rankings giving equal weighting to the environmental/social 
factors score and the cost score and identifies the overall ranking. 

Table ES-6.  Evaluation of Environmental/Social Factors for Final Alternatives 

Criteria 

5 Points Maximum for Each Criterion 
Alternative 1 

(pipeline) 
Alternative 2 

(DWI) 
Alternative 3 

(trucking) 
Alternative 4 (Phased AWRM) 

Phase I Phases I & II 
Air Emissions 3 4 1 5 3 
Energy Usage/GHG 5 4 1 3 2 
Biology 4 4 5 3 2 
Cultural Resources 3 5 5 4 2 
Hydrology 4 4 5 5 4 
Traffic 4 5 3 5 4 
Adaptability 2 3 5 4 3 
Constructability 3 3 5 4 2 
Institutional Feasibility 4 3 4 2 1 
Potential for Stranded 
Assets 1 3 4 5 5 

Risk 5 3 4 4 3 
Time to Implement 3 4 5 4 4 
Total Points (60 Possible) 41 45 47 48 35 
Percent of Total 68% 75% 78% 80% 58% 
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Table ES-7.  Cost Evaluation of Final Alternatives 

Criteria 

10 Points Maximum for Each Criterion 

Alternative 1 
(pipeline) 

Alternative 2 
(DWI) 

Alternative 3 
(trucking) 

Alternative 4 (Phased AWRM) 
Phase I Phases I & II 

Capital Cost + Interest 6 8 10 10 1 
Equivalent Annual Cost 7 8 6 10 3 
Cumulative $ Spent by 2025a 7 9 9 10 3 
Cumulative $ Spent by 2030a 7 9 7 10 4 
Total Points (40 Possible) 27 34 32 40 11 
Percent of Total 68% 85% 80% 100% 28% 
a “Cumulative $ Spent” includes annualized capital cost and annual O&M cost. 

Table ES-8.  Overall Evaluation of Final Alternatives 

Criteria 
Points 

Possible 
Alternative 1 

(pipeline) 
Alternative 2 

(DWI) 
Alternative 3 

(trucking) 
Alternative 4 (Phased AWRM) 

Phase I Phases I & II 
Environmental/ 
Social 

50 68% / 34 75% / 38 78% / 39 80% / 40 58% / 29 

Cost 50 68% / 34 85% / 43 80% / 40 100% / 50 28% / 14 
Overall Rating  68 81 79 90 43 
Overall Ranking  4 2 3 1 5 
 

RECOMMENDED ALTERNATIVES  

Alternative 4, Phased AWRM Phase I, was the highest ranked alternative.  If Phased AWRM 
Phase II is required, this alternative would be the most costly and lowest ranked. Because Phased 
AWRM does not comply with the State-mandated chloride limit, additional alternatives that 
comply with the chloride limit must be considered.  Alternative 2 (MF/RO With Brine Disposal 
via DWI) and Alternative 3 (MF/RO With Brine Disposal via Trucking) meet all of the project 
objectives and received almost identical scores.  These alternatives are thus recommended as 
fallback options if Alternative 4 does not become feasible.  Alternative 1 had a substantially 
lower score and is not considered further.   

Alternative 2 – Microfiltration/Reverse Osmosis With Brine Disposal via 
Deep Well Injection  

Alternative 2 consists of new treatment facilities consisting of UV disinfection at both of the 
Valley’s Wastewater Reclamation Plants (WRPs), MF/RO, brine minimization, and brine 
disposal via deep well injection (see Figure ES-6).  MF/RO treatment would be constructed at 
Valencia WRP, but a pipeline would be constructed to convey product water to Saugus WRP for 
compliance at discharge from that facility.  Resulting brine would be further treated using 
additional RO membranes to reduce volume in a process called brine minimization.  Minimized 
brine would then be injected over one mile beneath the earth’s surface in permeable soil through 
dedicated disposal wells.  Deep well injection is a commonly used method of disposal of brine 
with 47,000 active wells in California alone.  Unlike the hydraulic fracturing (or “fracking”) 
process used by the natural gas industry, deep well injection is operated at pressures well below 
the fracture pressure of the formation to ensure that confining geologic layers maintain their 
integrity and continue to protect groundwater resources. 
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Alternative 3 – Microfiltration/Reverse Osmosis With Brine Disposal via 
Trucking 

Alternative 3 consists of new treatment facilities described under Alternative 2 above followed by 
brine disposal via trucking (see Figure ES-7).  The trucking operation would require acquisition 
and development of properties for brine truck loading and unloading terminals.  The loading 
terminal would be located adjacent to the Valencia WRP.  The unloading terminal would be 
located in an industrial area near a sewer that goes to the Sanitation Districts’ Joint Water 
Pollution Control Plant.  The treated wastewater from this plant is discharged to the ocean where 
chloride levels are not a concern.   

A search for appropriate industrial properties for an unloading terminal used these criteria:  near a 
freeway, local streets that do not have severe traffic restrictions, and near a sewer tributary to the 
Joint Water Pollution Control Plant.  The closest location to the Valencia WRP for a potential 
brine unloading terminal is in the unincorporated community of City Terrace as shown on 
Figure ES-7.  The ability to acquire a suitable property at a reasonable price is uncertain.  
Discretionary approvals from other agencies will be required to build the truck unloading 
terminal.  Such approvals may be difficult to obtain if there is strong opposition from the local 
community.  The fail-safe location for the brine unloading terminal would be at the Joint Water 
Pollution Control Plant.  However, this fail-safe location would result in higher costs to the 
SCVSD and higher energy use. 

Alternative 4 – Phased AWRM 

The Phased AWRM alternative consists of two phases.  Phase I includes UV disinfection, 
supplemental water, and groundwater wells and distribution piping in the Piru Subbasin located in 
Ventura County just west of the Los Angeles-Ventura County line (see Figure ES-8).  The wells 
and piping in Ventura County would be used to extract high chloride groundwater, blend it with 
lower chloride water, and discharge the resulting blend (having acceptable chloride level) 
downstream.  The blend would provide a new water supply, and the extraction of high chloride 
groundwater would lead to lower groundwater chloride levels over time.  Phase II would only be 
built if Phase I does not consistently provide compliance with the chloride limit, and the Bay 
Delta Conveyance Facility is not constructed in a timely manner.  Phase II would add advanced 
treatment (MF/RO), brine minimization like Alternative 2, and potentially a pipeline from the 
Valencia WRP to Ventura County to supply RO product water.  There is the possibility of lower 
costs and environmental impacts for Phase II than shown in Tables ES-3, ES-4 and ES-5 through 
the replacement of the 12-mile pipeline with an alternate solution.  However, these savings cannot 
be identified until regulatory requirements for this alternative are defined and finalized.  

Selection of Final Recommended Project 

As part of the planning process, input from the public and interested parties will be used to guide 
the selection of the final recommended project. Three informational meetings and three public 
hearings will be held to provide the public an opportunity to learn more about the process, discuss 
the process with SCVSD staff, and submit written and verbal comments on the Draft EIR for the 
administrative record.  
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Table ES-10 shows the projected INCREASE in annual service charge for each recommended 
alternative for fiscal year 2019-20.  The increase is shown in two parts:  the portion for annual 
loan payments for capital costs, and the potion for operation and maintenance of the facilities.  
Note that the capital repayment portion of the service charge would stop after loans are repaid 
while operation and maintenance costs would continue into the future.   

Table ES-10.  Comparison of Projected Service Charge INCREASE in Fiscal Year 2019-20 
Assuming Typically Sized Usesa,b 

Type of Use 

Service Charge 
With No 
Chloride 

Treatment 
Project 

Estimated Service Charge *INCREASE* With Chloride Project 

Alternative 2 
(DWI) 

Alternative 3 
(trucking) 

Alternative 4 (Phased AWRM) 
Phase I Phases I & II 

Capital O&M Capital O&M Capital O&M Capital O&M 
Single Family 
Home 

$270  $90 $50 $63 $97 $78 $47  $192 $73 

Condominium $203  $67 $37 $47 $73 $58 $35  $144 $54 
Store/Wholesale 
       5,000 ft2 

$515  $171 $94 $117 $183 $146 $89  $363 $137 

Office Building 
       5,000 ft2 

$1,015  $338 $187 $235 $365 $289 $176  $718 $272 

Warehouse 
       20,000 ft2 

$820  $271 $149 $188 $292 $224 $136  $567 $213 

Restaurant 
   (Standalone on 
   separate parcel) 
       3,000 ft2 

$7,176 $2,399 $1,324 $1,665 $2,589 $2,065 $1,259  $5,105 $1,939 

Shopping Center 
       15,000 ft2 

$7,815 $2,610 $1,440 $1,815  $2,820 $2,246 $1,369 $5,568 $2,112 

Laundromat 
       1,000 ft2 

$3,848 $1,286 $709 $893  $1,387 $1,107 $674  $2,737 $1,039 

a These examples are based on standard charges and do not reflect special conditions that could reduce charges for a 
specific property such as very low water usage. 
b These projections are based on best estimates of construction costs, interest rates, inflation and ramp-up in rates. 

Connection Fees 

New users who connect to the sewerage system (or existing users who significantly increase their 
discharge) would pay a one-time connection fee for the right to use the existing system, i.e., they 
must “buy-in” to the system.  Once connected, new users would pay for on-going expenses 
through service charges.  In order to treat all new users in a fair manner, the connection fee would 
increase over time.  Thus, new users who join the system early will pay a lower connection fee 
but would also be paying the annual service charge over time.   

Assuming no unexpected events occur, it is recommended that the adopted connection fee for 
fiscal year 2013-14 not be increased for costs related to the selected project until fiscal year 
2019-20 (when the project is expected to become operational).  At that time, the connection fee 
would increase by approximately $200 per sewage unit.  However, the increase could be more or 
less depending upon the alternative ultimately selected, the final cost of the selected alternative, 
and the percentage of the costs financed.  In subsequent years, the connection fee would increase 
until the loan for the selected project is paid off.  When the loan is paid off, the connection fee 
would have increased to fully reflect the capital cost of the selected alternative. 
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Alternatives 2 and 3 Implementation Schedule

Chloride TMDL Implementation Schedule - Alternatives 2 & 3
2013 2014 2015 2016 2017 2018 2019

Activity Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Approve Project & Certify EIR

UV, MF/RO & RO Product Water Conveyance (Alt 2 & 3)
Design / Permitting

Advertise, Bid & Award

Construction & Startup

Deep Well Injection (Alt 2)
Design/Permit/Construct

Brine Trucking (Alt 3)

Design/Permit/Construct

Compliance with TMDL

C:\Documents and Settings\dguttmann\Local Settings\Temporary Internet Files\Content.Outlook\MURBGW81\Chloride TMDL Implementation Schedule (for Facilities Plan) 3-26-13.xlsx
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Alternative 4 Implementation Schedule

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
Activity 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H 1H 2H

Approve Project & Certify EIR

MOU / Permit Revisions

Additional CEQA, if Required

Phase I Facilities
Design / Permitting / Agreements

Advertise, Bid & Award

Construction & Startup

Compliance with TMDL

Phase II Facilities (Assumed)
Potential Decision to Proceed

Design / Permitting / Agreements

Advertise, Bid & Award

Construction & Startup
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Process to Change Rates 

Approval of the Facilities Plan and EIR is required to secure SRF loans and to start design work 
on the selected project.  However, approval of the Final Facilities Plan and EIR would not 
provide legal authority to increase rates.  A separate process would be used for setting rates that 
would involve multiple opportunities for public input.  At a minimum, the SCVSD must comply 
with Proposition 218, which would entail mailing public notices to approximately 70,000 
property owners at least 45 days before the SCVSD Board of Directors holds a public hearing in 
Santa Clarita.  Each public notice, in addition to providing information about the public hearing, 
must include the actual charges to be imposed on a given parcel and the basis for those charges.   

In practice, the SCVSD typically goes much further than what is required by law.  The public 
notices explain what projects are being undertaken, the cost of these projects, and the anticipated 
future rates.  The notices also include a series of commonly asked questions and provide answers 
to those questions.  Last, the notices reference an internet site where, in addition to supplementary 
information, Spanish language translations are provided.  Prior to the public hearing, the SCVSD 
also conducts a series of information meetings, usually consisting of a brief presentation followed 
by a question and answer period. 

ENVIRONMENTAL REVIEW 

In conformance with the California Environmental Quality Act (CEQA), a Draft Environmental 
Impact Report (EIR) was prepared to assess the environmental impacts of the final alternatives.  

California Environmental Quality Act  

CEQA requires public agency decision makers to consider and document the environmental 
effects of their actions.  CEQA applies to projects proposed to be undertaken, or requiring 
approval, by state and local government agencies.  Proposed projects undergo an environmental 
review process to determine whether there may be any environmental impacts.  

When a proposed project could result in significant environmental effects, an EIR is prepared.  
CEQA requires that the EIR evaluate the impacts of the project on the environmental resources of 
the state and identify ways to mitigate or avoid significant impacts.  In instances where significant 
impacts cannot be mitigated or avoided, the project may nonetheless be carried out or approved if 
the lead agency finds that economic, legal, social, technological, or other benefits outweigh the 
unavoidable significant environmental effects. 

Scope of Analysis 

The Draft EIR provides a project-level environmental assessment of the potential environmental 
impacts of the final alternatives identified in the Draft Facilities Plan.  The impacts from both 
construction and operation are considered as direct and indirect impacts. 
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No Project Alternative 

Pursuant to CEQA, an EIR must evaluate a No Project Alternative.  A No Project Alternative 
describes the no-build scenario and what would be reasonably expected to occur in the foreseeable 
future if the project were not approved.  In this alternative, the SCVSD would take no additional 
actions towards compliance with the State-mandated chloride limit and would exceed the chloride 
limit thereby violating discharge requirements set by the State through the RWQCB-LA.   

Nonetheless, this No Project Alternative was analyzed in the EIR as required by CEQA.  This 
alternative would result in fewer impacts in all areas except hydrology and water quality.  The No 
Project Alternative would eliminate a significant unavoidable impact to air quality that would 
occur during construction but the No Project Alternative would result in a significant unavoidable 
impact to water quality because it would lead to a violation of an environmental regulation.  
Overall, this alternative is judged to have greater environmental impacts than any of the final 
alternatives.  Exceeding the chloride limit would result in fines to the SCVSD, which would be 
passed on to the SCVSD ratepayers.  The SCVSD ratepayers would pay the cost of the fines in 
addition to the cost of facilities to comply with the State-mandated chloride limit. 

CEQA Environmental Baseline 

To determine if there would be significant impacts, environmental conditions that would result 
from implementation of the final alternatives are compared to baseline conditions.  In an EIR, the 
baseline is generally defined as the physical environmental conditions in the vicinity of a 
proposed project that exist at the time the Notice of Preparation (NOP) was published (January 
2012).  

Threshold of Significance 

The threshold of significance for a given environmental effect is the level at which the SCVSD 
finds an effect of an alternative to be significant.  A threshold of significance can be defined as a 
“quantitative or qualitative standard or set of criteria, pursuant to which significance of a given 
environmental effect may be determined” (CEQA Guidelines).  The thresholds of significance 
provided in the CEQA Guidelines have been used as the basis of the environmental impact 
analysis for this EIR. 

Mitigation Measures 

The EIR considers feasible mitigation measures to reduce a significant environmental impact to a 
less than significant level.  To reduce significant effects, mitigation measures must avoid, 
minimize, rectify, reduce, eliminate, or compensate for a given impact.  After the EIR is certified, 
a mitigation monitoring program would be adopted to ensure that the mitigation measures are 
fully implemented.  

Significant Unavoidable Impacts 

A significant unavoidable impact results if, even with mitigation, the impact cannot be reduced to 
less than significant level, or if no feasible mitigation exists.  

Significant and unavoidable impacts to air quality would occur during construction of 
Alternatives 1, 2, 3, and Phase II of Alternative 4.  Construction of these alternatives would 
exceed the South Coast Air Quality Management District’s (SCAQMD) daily regional threshold 
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for NOX and could violate or contribute substantially to an existing or projected air quality 
violation even after mitigation.  Construction of Alternatives 1, 2, 3, and Phase II of Alternative 4 
would result in a cumulatively considerable net increase of criteria pollutants that cannot be 
mitigated to a less than significant level.  All other impacts are less than significant without 
mitigation or less than significant with mitigation. 

Areas of Controversy and Issues to be Resolved 

In accordance with §§15063 and 15082 of CEQA Guidelines, the SCVSD, as the Lead Agency, 
prepared an NOP for the SCVSD Chloride Compliance Facilities Plan and EIR.  Based on 
comments received on the NOP, known areas of controversy include: 

• The basis for the State-mandated chloride limit established by the RWQCB-LA. 

• Potential impacts to downstream beneficial uses if the Valley’s wastewater reclamation plant 
discharges are reduced from current levels. 

• Potential for facilities constructed for compliance with the State-mandated chloride limit to 
become unnecessary and, therefore, stranded assets when the Bay Delta Conveyance Facility 
is completed. 

The primary issue yet to be resolved is the identification of the final recommended project.   

SUMMARY OF ENVIRONMENTAL IMPACTS AND 
MITIGATION MEASURES 

Table ES-11 presents a summary of the potential environmental impacts and mitigation measures 
for each alternative. 
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Table ES-11.  Significant Impacts and Mitigation Measures 

Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

Air Quality       

10-2:  The proposed 
project could violate air 
quality standards or 
contribute substantially to 
an existing or projected 
air quality violation.  

AQ-1:  Equipment Tier Requirements.  All construction 
equipment shall meet or exceed Environmental Protection 
Agency Tier 3 certification requirements when feasible.  
The contractor shall be required to document efforts to 
utilize Tier 3 equipment including providing justification 
when using Tier 3-certified or better equipment is not 
feasible.  At a minimum, diesel-powered construction 
equipment that meets Tier 2 emission standards shall be 
used.  

MF/RO 
(C)(SU) 

UV disinfection 
at SWRP 
(C)(SU) 

UV disinfection 
at VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station (C)(SU) 

Brine disposal 
pipeline 
(C)(SU) 

VWRP brine 
disposal 
pipeline pump 
station (C)(SU) 

Offsite brine 
disposal 
pipeline pump 
station (C)(SU) 

MF/RO 
(C)(SU) 

UV 
disinfection at 
SWRP 
(C)(SU) 

UV 
disinfection at 
VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) 

DWI site 
(C)(SU) 

DWI brine 
pipeline 
(C)(SU) 

DWI pump 
station 
(C)(SU) 

MF/RO 
(C)(SU) 

UV 
disinfection at 
SWRP 
(C)(SU) 

UV 
disinfection at 
VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) 

Truck loading 
terminal 
(C)(SU) 

Truck 
unloading 
terminal 
(C)(SU) 

 MF/RO 
(C)(SU) RO 
product water 
pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) 

Brine disposal 
pipeline 
(C)(SU) 

VWRP brine 
disposal 
pipeline pump 
station 
(C)(SU) 

Offsite brine 
disposal 
pipeline pump 
station 
(C)(SU) 

DWI site 
(C)(SU) 

DWI brine 
pipeline 
(C)(SU) 

DWI pump 
station 
(C)(SU) 

Truck loading 
terminal 
(C)(SU) 

Truck 
unloading 
terminal 
(C)(SU) 
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Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

10-2 (cont.) AQ-2:  Dust Control Measures.  The contractor shall be 
required to implement dust control measures throughout all 
phases of construction.  Control measures shall be in 
accordance with the Ventura County Air Pollution Control 
District’s requirements and recommendations. 

AQ-3:  Ozone Precursor Emission Reduction.  The 
contractor shall be required to implement control measures 
throughout all phases of construction to mitigate ozone 
precursor emissions from construction motor vehicles.  
Control measures shall be in accordance with the Ventura 
County Air Pollution Control District’s requirements and 
recommendations. 

   East Piru well 
field 
(C)(LTSM) 

West Piru well 
field 
(C)(LTSM) 

East Piru well 
field pump 
station 
(C)(LTSM) 

West Piru well 
field pump 
station 
(C)(LTSM) 

East Piru well 
field extraction 
pipeline 
(C)(LTSM) 

West Piru well 
field extraction 
pipeline 
(C)(LTSM) 

Blended 
groundwater 
pipeline 
(C)(LTSM) 

Ventura 
County RO 
product water 
pipeline 
(C)(LTSM) 

Ventura 
County RO 
product water 
pump station 
(C)(LTSM) 

East Piru well 
field 
(C)(LTSM) 

West Piru well 
field 
(C)(LTSM) 

East Piru well 
field pump 
station 
(C)(LTSM) 

West Piru well 
field pump 
station 
(C)(LTSM) 

East Piru well 
field extraction 
pipeline 
(C)(LTSM) 

West Piru well 
field extraction 
pipeline 
(C)(LTSM) 

Blended 
groundwater 
pipeline 
(C)(LTSM) 

Ventura 
County RO 
product water 
pipeline 
(C)(LTSM) 

Ventura 
County RO 
product water 
pump station 
(C)(LTSM) 
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Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

 AQ-4:  NOX Emission Reduction.  The brine hauling 
contractor shall be required to use a truck fleet consisting of 
2010 (or newer) diesel-powered engines.   

  Truck 
unloading 
terminal 
(O)(LTSM) 

Truck loading 
terminal 
(O)(LTSM) 

Trucking route 
(O)(LTSM) 

 Truck 
unloading 
terminal 
(O)(LTSM) 

Truck loading 
terminal 
(O)(LTSM) 

Trucking route 
(O)(LTSM) 

10-3:  The proposed 
project could result in a 
cumulatively considerable 
net increase of criteria 
pollutants for which the 
project region is classified 
as non-attainment under 
applicable federal or state 
ambient air quality 
standards. 

Implement AQ-1. MF/RO 
(C)(SU) 

UV disinfection 
at SWRP 
(C)(SU) 

UV disinfection 
at VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station (C)(SU) 
Brine disposal 
pipeline 
(C)(SU) 

VWRP brine 
disposal 
pipeline pump 
station (C)(SU) 

Offsite brine 
disposal 
pipeline pump 
station (C)(SU) 

MF/RO 
(C)(SU) 

UV 
disinfection at 
SWRP 
(C)(SU) 

UV 
disinfection at 
VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) DWI 
site (C)(SU) 

DWI brine 
pipeline 
(C)(SU) 

DWI pump 
station 
(C)(SU) 

MF/RO 
(C)(SU) 

UV 
disinfection at 
SWRP 
(C)(SU) 

UV 
disinfection at 
VWRP 
(C)(SU) 

RO product 
water pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) Truck 
loading 
terminal 
(C)(SU) 

Truck 
unloading 
terminal 
(C)(SU) 

 MF/RO 
(C)(SU) RO 
product water 
pipeline 
(C)(SU) 

RO product 
water pump 
station 
(C)(SU) 

Brine disposal 
pipeline 
(C)(SU) 

VWRP brine 
disposal 
pipeline pump 
station 
(C)(SU) 

Offsite brine 
disposal 
pipeline pump 
station 
(C)(SU) 

DWI site 
(C)(SU) 

DWI brine 
pipeline 
(C)(SU) 

DWI pump 
station 
(C)(SU) 

Truck loading 
terminal 
(C)(SU) 

Truck 
unloading 
terminal 
(C)(SU) 
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Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

10-3 (cont.) Implement AQ-4.   Truck 
unloading 
terminal 
(O)(LTSM) 

Truck loading 
terminal 
(O)(LTSM) 

Trucking route 
(O)(LTSM) 

 Truck 
unloading 
terminal 
(O)(LTSM) 

Truck loading 
terminal 
(O)(LTSM) 

Trucking route 
(O)(LTSM) 

Biological Resources       

11-1:  The proposed 
project could have a 
substantial adverse 
effect, either directly or 
through habitat 
modifications, on any 
species identified as a 
candidate, sensitive, or 
special-status species in 
local or regional plans, 
policies, or regulations, or 
by the CDFW or USFWS. 

BIO-1:  Preconstruction Breeding Bird Surveys.  If 
construction of select pipeline segments is within or 
immediately adjacent to native vegetation during the bird 
nesting period (typically February 1 through August 31), 
preconstruction surveys for nesting/roosting bird species 
shall be conducted by a qualified biologist no more than 5 
days prior to the start of construction.  The select pipeline 
segments shall consist of those that are within or adjacent 
to Los Angeles County Significant Ecologic Area Nos. 23 
and 64, the portion of The Old Road between Calgrove 
Boulevard and Sierra Highway, the blended groundwater 
pipeline between State Route 126 and the outfall at the 
Santa Clara River bank, and any blended groundwater 
pipeline construction activity within 100 feet of the Santa 
Clara River.  The preconstruction surveys shall be limited to 
areas of native habitat located directly adjacent to and 
extending up to 500 feet from the construction area.  The 
preconstruction surveys shall include species protected 
under the Migratory Bird Treaty Act, including raptors. 

Active nest sites identified during the preconstruction 
surveys shall be avoided and a non-disturbance buffer zone 
established as determined by a qualified biologist.  Buffer 
distances shall be 150 feet for common birds, 300 feet for 
special-status birds, and 500 feet for raptors.  The size of 
individual buffers may be modified based on site-specific 
conditions and pre-existing disturbance levels, as 
determined by a qualified biologist.  The buffer zone shall 
be delineated in the field with flagging, stakes, or 
construction fencing.  Nest sites shall be avoided until the 
adults and young are no longer reliant on the nest site for 
survival as determined by a qualified biologist. 

RO Product 
water pipeline 
(C)(LTSM) 

Brine disposal 
pipeline 
(C)(LTSM) 

RO Product 
water pipeline 
(C)(LTSM) 

DWI site 
(C)(LTSM) 

RO Product 
water pipeline 
(C)(LTSM) 

Truck loading 
terminal(C) 
(LTSM) 

Blended 
groundwater 
pipeline 
(C)(LTSM) 

Supplemental 
water pipeline 
(C)(LTSM) 

Blended 
groundwater 
pipeline 
(C)(LTSM) 

Supplemental 
water pipeline 
(C)(LTSM) 

RO Product 
water pipeline 
(C)(LTSM) 

Brine disposal 
pipeline 
(C)(LTSM) 

DWI site 
(C)(LTSM) 

Truck loading 
terminal 
(C)(LTSM) 
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Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

11-1 (cont.) BIO-2:  Special-Status Species Survey.  If during final 
design the deep well injection site is to be located in 
undisturbed native vegetation, qualified biologist(s) shall 
survey the site for special-status species prior to ground 
disturbance.  The preconstruction survey shall occur no 
more than 2 weeks before ground disturbing activities 
within undisturbed native habitats.  The qualified biologist(s) 
shall walk transects spaced 20 feet apart or at an 
appropriate distance to obtain 100-percent visual coverage 
within the area where disturbance may occur.  If a 
terrestrial special-status species is encountered, a biologist 
with a California Department of Fish and Wildlife Scientific 
Collection Permit shall capture the species and release the 
species to nearby suitable habitat located outside of the 
construction limits.  If a bat maternity roost is observed, a 
500-foot “no disturbance” buffer shall be implemented 
around the roost and construction activities within the buffer 
shall be limited to daylight hours until the roost is 
determined by a qualified biologist to no longer be active. 

 DWI site 
(C)(LTSM) 

  DWI site 
(C)(LTSM) 

 BIO-3:  Southern California Steelhead Plan.  Prior to 
discharging water from the blended groundwater pipeline to 
the Santa Clara River, a plan shall be developed to identify 
discharge conditions throughout the year that are 
compatible with southern California steelhead management 
goals through the portion of the Santa Clara River channel 
between the Fillmore Fish Hatchery and the Freeman 
Diversion.  The plan may involve modifying the discharge 
rate during low flow season.  The plan shall be compatible 
with local habitat conservation planning efforts approved by 
the National Marine Fisheries Service. 

BIO-4:  Arroyo Toad Survey.  Prior to discharging water 
from the blended groundwater pipeline to the Santa Clara 
River, a qualified biologist shall conduct a survey (or review 
a survey performed within the past 3 years) of the Santa 
Clara River between the Fillmore Fish Hatchery and the 
Freemont Diversion for arroyo toads.  If arroyo toads are 
identified in this segment of the river, a plan shall be 
developed to determine discharge conditions during the 
breeding and aestivation periods that are compatible with 
the arroyo toad management goals.   
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11-2:  The proposed 
project could have a 
substantial adverse effect 
on any riparian habitat or 
other sensitive natural 
community identified in 
local or regional plans, 
policies, regulations, or 
by the CDFW or USFWS. 

BIO-5:  Oak Tree Preservation.  Native and heritage oak 
trees shall be avoided to the extent feasible.  If oak trees 
occur in close proximity to the construction zone, protective 
fencing shall be erected at least 5 feet outside of the tree 
drip line or 15 feet from the tree trunk, whichever is greater, 
to prevent any disturbances to the tree trunk, branches, or 
root system.  Protected trees and heritage oak trees that 
cannot be avoided shall be replaced at a 2:1 and 10:1 ratio, 
respectively, as required by the Los Angeles County Oak 
Tree Ordinance. 

Brine disposal 
pipeline 
(C)(LTSM) 

DWI site 
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  Brine disposal 
pipeline 
(C)(LTSM) 

DWI site 
(C)(LTSM) 

11-4:  The proposed 
project could interfere 
substantially with the 
movement of any native 
resident or migratory fish 
or wildlife species or with 
established native 
resident or migratory 
wildlife corridors, or 
impede the use of native 
wildlife nursery sites. 

Implement BIO-3.    Blended 
groundwater 
pipeline 
(O)(LTSM) 

Blended 
groundwater 
pipeline 
(O)(LTSM) 

11-5:  The proposed 
project could conflict with 
any local policies or 
ordinances protecting 
biological resources, such 
as a tree preservation 
policy or ordinance. 

Implement BIO-3.    Blended 
groundwater 
pipeline 
(O)(LTSM) 

Blended 
groundwater 
pipeline 
(O)(LTSM) 

Implement BIO-5. Brine disposal 
pipeline 
(C)(LTSM) 

DWI site 
(C)(LTSM) 

  Brine disposal 
pipeline 
(C)(LTSM) 

DWI site 
(C)(LTSM) 

11-6:  The proposed 
project could conflict with 
the provisions of an 
adopted HCP, NCCP, or 
other approved local, 
regional, or state HCP. 

Implement BIO-5.  DWI site 
(C)(LTSM) 

  DWI site 
(C)(LTSM) 

Cultural Resources       

12-1:  The proposed 
project could potentially 
cause a substantial 
adverse change in the 
significance of a historical 
or archaeological 
resource pursuant to 
§15054.5.   

CUL-1:  Qualified Archaeologist.  Prior to the start of 
ground-disturbing activities, a qualified archaeologist, 
defined as an archaeologist meeting the Secretary of the 
Interior’s Professional Qualification Standards for 
archaeology (Department of the Interior 2008), shall be 
retained to carry out all mitigation measures related to 
archaeological resources.  The qualified archaeologist shall 
be available on an on-call basis throughout ground-
disturbing activities. 

Brine disposal 
pipeline 
(C)(LTSM) 
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12-1 (cont.) CUL-2:  Cultural Resources Training.  Prior to the start of 
ground-disturbing activities, all construction forepersons 
and field supervisors conducting or overseeing subsurface 
excavations shall be trained in person by a qualified 
archaeologist, or an archaeological monitor working under 
the direction of a qualified archaeologist, to recognize 
potential cultural resources.  All other construction workers 
shall be trained to recognize cultural resources, but training 
may include a video recording of the initial training and/or 
the use of written materials rather than in-person training.  
In addition, the training shall describe procedures to follow 
in the event of a potential cultural resources discovery. 

    Brine disposal 
pipeline 
(C)(LTSM) 

 CUL-3:  Archaeological Resources Testing Plan.  Prior 
to the start of ground-disturbing activities, a qualified 
archaeologist shall develop and implement an evaluation 
and testing plan for subsurface investigation, as applicable, 
for the portions of the project area located within or 
immediately adjacent to sites CA-LAN-2233, CA-LAN-2234, 
CA-LAN-2681/H, and CA-LAN-1262H.  The plan shall 
describe the vertical and horizontal extent of cultural 
deposits, and state whether the deposit qualifies as a 
historical resource or as a unique archaeological resource 
under the California Environmental Quality Act. 

CUL-4:  Archaeological Resources Treatment Plan.  If 
significant intact cultural deposits are discovered within the 
project area located within or immediately adjacent to sites 
CA-LAN-2233, CA-LAN-2234, CA-LAN-2681/H, and CA-
LAN-1262H, and avoidance is not feasible, then a qualified 
archaeologist shall develop and implement, as applicable, 
an archaeological resources treatment plan for data 
recovery.  The plan shall include provisions for analysis of 
data in a regional context; curation of artifacts and data at 
an approved facility; and dissemination of reports to local 
and state repositories, libraries, and interested 
professionals. 

Brine disposal 
pipeline 
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12-1 (cont.) CUL-5:  Cultural Resources Monitoring and Mitigation 
Plan.  A qualified archaeologist shall develop a cultural 
resources monitoring and mitigation plan.  The plan shall: 

• Be based on grading plans, the Phase I Cultural 
Resources Assessment Report (Ehringer and Vader 
2013), and any other relevant information    

• Specify the location, duration and timing of monitoring, 
which shall occur from the time of initial ground 
disturbance until excavations reach a depth at which the 
potential for encountering buried archaeological deposits 
is greatly reduced 

• Establish response procedures applicable to the 
discovery of unanticipated significant archaeological 
resources   

• State that avoidance or preservation in place shall be the 
preferred means of mitigating impacts to historical 
resources  

• Include procedures for re-direction of ground disturbing 
activities in the event of a discovery, evaluation and 
protection of resources encountered, notification 
protocols, and treatment options if avoidance is 
determined to be infeasible   

• Be developed in coordination with the Santa Clarita 
Valley Sanitation District  

• Include provisions for permanent curation   

Brine disposal 
pipeline 
(C)(LTSM) 
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12-1 (cont). Based on the Phase I Cultural Resources Assessment 
Report, the following portions of the project shall be 
monitored, as applicable:  

• Five segments of the brine disposal pipeline: 

o Central Avenue to Kadota Street in Sylmar 
(archaeological and Native American monitoring) 

o Astoria Street to Fox Street in San Fernando 
(archaeological and Native American monitoring) 

o Pierce Street to Osborne Street in the City of Los 
Angeles (archaeological and Native American 
monitoring) 

o Lacy Street to North Main Street in the City of Los 
Angeles (archaeological monitoring) 

o Daly Street to Indiana Street in the City of Los 
Angeles (archaeological monitoring) 

• Blended groundwater pipeline alignment in proximity to 
identified archaeological sites (CA-VEN-660) as 
determined by a qualified archaeologist (archaeological 
and Native American monitoring) 

• RO product water pipeline alignment to Ventura County 
near identified archaeological sites (CA-LAN-2233, 
CA-LAN-2234, CA-LAN-2681/H, and CA-VEN-1262H) as 
determined by a qualified archaeologist (archaeological 
and Native American monitoring) 

CUL-6:  Cultural Resources Monitoring.  A qualified 
archaeologist, or an archaeological monitor working under 
the supervision of a qualified archaeologist, and a Native 
American monitor (if required at that location), shall monitor 
ground-disturbing activities as specified in the cultural 
resources monitoring and mitigation plan.  Monitoring shall 
be conducted by an archaeological monitor familiar with the 
types of historic and prehistoric resources that could be 
encountered within the project area, and under the direct 
supervision of a qualified archaeologist.  The plan shall 
provide for the duration and timing of monitoring, but a 
qualified archaeologist may, following consultation with the 
Santa Clarita Valley Sanitation District (SCVSD) and Native 
American monitor reduce or increase monitoring as 
necessary based on soil and resource observations.  In the 
event that cultural resources are unearthed during ground-
disturbing activities, the archaeological monitor shall be 
empowered to halt or redirect ground-disturbing activities 
within 25 feet of the find so that the find can be evaluated.  
The archaeological and Native American monitors shall 
keep daily logs, copies of which shall be provided to the 
SCVSD.  
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12-1 (cont.) CUL-6 (cont.) 

After monitoring has been completed, a qualified 
archaeologist shall prepare a monitoring report that details 
the results of monitoring for submission to the SCVSD and 
to the South Central Coastal Information Center. 

     

 CUL-7:  Additional Survey Inventory and Evaluation of 
Cultural Resources.  Prior to the start of ground-disturbing 
activities, a qualified archaeologist shall carry out a Phase I 
cultural resources survey for any areas that were not 
surveyed in the preparation of the environmental impact 
report.  The survey shall identify any previously recorded 
and new cultural resources and shall formally evaluate the 
significance of any potentially eligible resources that may 
be directly or indirectly impacted by the project.  The survey 
results shall be documented in a Phase I cultural resources 
assessment report.  Archaeological resources determined 
eligible shall be subject to Mitigation Measures CUL-1 
through CUL-6. 

  Truck 
unloading 
terminal 
(C)(LTSM) 

East Piru well 
field 
(C)(LTSM) 

West Piru well 
field 
(C)(LTSM) 

Supplemental 
water pipeline 
(C)(LTSM) 

East Piru well 
field 
(C)(LTSM) 

West Piru well 
field 
(C)(LTSM) 

Supplemental 
water pipeline 
(C)(LTSM)  

Truck 
unloading 
terminal 
(C)(LTSM) 

12-2:  The proposed 
project could potentially 
destroy a unique 
paleontological resource 
or site or unique geologic 
feature.   

CUL-8:  Qualified Paleontologist.  Prior to the start of 
ground-disturbing activities at depths greater than 10 feet 
below ground surface, a qualified paleontologist, who could 
be a California Registered Professional Geologist with 
appropriate paleontological expertise, shall be retained to 
carry out all mitigation measures related to paleontological 
resources.  A qualified paleontologist shall be available on 
an on-call basis throughout ground-disturbing activities. 

CUL-9:  Paleontological Resources Training.  Prior to 
the start of ground-disturbing activities at depths greater 
than 10 feet below ground surface, all construction 
forepersons and field supervisors conducting or overseeing 
subsurface excavations shall be trained in person by a 
qualified paleontologist to recognize potential fossil 
materials.  All other construction workers shall be trained to 
recognize paleontological resources, but training may 
include a video recording of the initial training and/or the 
use of written materials rather than in-person training.  In 
addition, the training shall describe procedures to follow in 
the event of a potential fossil discovery. 
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12-2 (cont.) CUL-10:  Unanticipated Discovery of Paleontological 
Resources.  If construction or other project personnel 
discover any potential fossils during ground-disturbing 
activities, work at the discovery location shall cease and a 
qualified paleontologist shall be contacted to further assess 
the discovery and make recommendations as necessary.  If 
treatment and salvage is required, current professional 
standards shall be employed.  Treatment for fossil remains 
may include preparation and recovery of fossil materials so 
that they can be housed in an appropriate museum or 
university collection.  If, as a result of an unanticipated 
discovery, a qualified paleontologist determines that 
additional monitoring is warranted, monitoring shall follow 
the procedures outlined in Mitigation Measure CUL-11. 

     

 CUL-11:  Paleontological Resources Monitoring.  If a 
qualified paleontologist determines that additional 
monitoring is warranted due to an unanticipated discovery, 
then a qualified paleontologist, or a paleontological monitor 
working under the direction of a qualified paleontologist, 
shall monitor ground-disturbing activities.  Paleontological 
monitoring shall be conducted by a qualified paleontological 
monitor familiar with the types of paleontological resources 
that could be encountered within the project area, and 
under the direct supervision of a qualified paleontologist.  
Monitoring would consist of periodically inspecting 
disturbed, graded, and excavated surfaces, as well as soil 
stockpiles and disposal sites.  The duration and timing of 
monitoring shall be determined by a qualified paleontologist 
in consultation with the Santa Clarita Valley Sanitation 
District (SCVSD).  In the event that paleontological 
resources are unearthed during ground-disturbing activities, 
a paleontological monitor shall be empowered to halt or 
redirect ground-disturbing activities within 25 feet of the find 
so that the find can be evaluated.  A paleontological 
monitor shall keep daily logs, copies of which shall be 
provided to SCVSD.  After monitoring has been completed, 
a qualified paleontologist shall prepare a monitoring report 
that details the results of monitoring submission to the 
SCVSD and to the appropriate repositories. 

     

 CUL-12:  Additional Evaluation of Paleontological 
Resources Sensitivity.  Prior to the start of ground-
disturbing activities at depths greater than 10 feet below 
ground surface, a qualified paleontologist shall evaluate 
any areas that were not screened in the preparation of the 
environmental impact report for paleontological sensitivity.  
Any areas determined to be highly sensitive for 
paleontological resources shall be subject to Mitigation 
Measures CUL-8 through CUL-11. 
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12-3:  The proposed 
project could potentially 
disturb human remains, 
including those interred 
outside of formal 
cemeteries.   

CUL-13:  Encountered Human Remains.  If human 
remains are uncovered during construction, work shall 
immediately be halted, the appropriate county coroner shall 
be contacted to evaluate the remains, and the procedures 
and protocols set forth in California Environmental Quality 
Act Guidelines §15064.5(e)(1) shall be followed.  If the 
county coroner determines that the remains are Native 
American, the Native American Heritage Commission shall 
be notified in accordance with Health and Safety Code 
§7050.5(c) and Public Resources Code (PRC) §5097.98 
(as amended by Assembly Bill 2641).  The Native American 
Heritage Commission shall designate a Most Likely 
Descendent for the remains pursuant to PRC §5097.98. 
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Geology, Soils, and Seismicity      

14-1:  The proposed 
project could be located 
on a geologic unit or soil 
that is unstable, or that 
would become unstable 
as a result of the 
proposed project, and 
potentially result in onsite 
or offsite subsidence. 

Implement HYDRO-1.    East Piru well 
field 
(O)(LTSM) 

West Piru well 
field 
(O)(LTSM) 

East Piru well 
field 
(O)(LTSM) 

West Piru well 
field 
(O)(LTSM) 

Hydrology and Water Quality     

16-2:  The proposed 
project could substantially 
deplete groundwater 
supplies or interfere 
substantially with 
groundwater recharge 
resulting in a net deficit in 
aquifer volume or a 
lowering of the local 
groundwater table level.   

HYDRO-1:  Groundwater Management Plan.  Prior to 
operating the well fields within the Piru Subbasin, a 
groundwater management plan shall be prepared and 
implemented that shall be compatible with the Assembly Bill 
3030 Groundwater Management Plan for the Piru and 
Fillmore Basins.  The objective of the plan shall be to 
operate the well fields such that groundwater depths do not 
exceed historic maximum levels.  However, future studies 
may indicate that operation of the well fields to exceed 
historic groundwater levels for limited periods of time may 
be desirable in meeting the goal of chloride extraction.  The 
plan shall be developed by the well field operator and 
multiple opportunities for public input shall be provided prior 
to finalization.  Public input shall include at least two 
workshops, one during business hours and another outside 
of business hours.   
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16-2 (cont.) HYDRO-1 (cont.) 

The plan shall: 

• Identify the number, location, and depth of monitoring 
wells to surround the production well fields. 

• Identify monitoring frequency and data tracking 
procedures.   

• Provide actions that will be implemented if groundwater 
depths exceed historic depths for sustained periods of 
time.  These actions could include potential reduction of 
extraction rates. 

     

 HYDRO-2:  Water Supply Reliability Program.  Prior to 
operating the well fields within the Piru Subbasin, a water 
supply reliability program shall be prepared to allow 
persons pumping water from the Piru Subbasin to make 
claims for alleged decreases in groundwater production 
yield, significantly increased pumping cost, or other impacts 
from operation of the well fields.  The program shall be 
developed by the well field operator and multiple 
opportunities for public input shall be provided prior to 
finalization of the program.  Public input shall include at 
least two workshops, one during business hours and 
another outside of business hours.  The program shall 
include: 

• Notification requirements from the affected groundwater 
user 

• Proof of claim by a groundwater user, which may include 
historic groundwater level measurements, bills from 
power provider, and/or additional records 

• Evaluation criteria for determining extent of impact 

• Measures that may be taken by the well field operator to 
mitigate any impact, which may include: 

o Arranging an alternate water supply for the affected 
party 

o Modifying pumping operations 

o Lowering the pump in an impacted well   

o Deepening or replacing an impacted well   

o Compensating a well operator for significantly 
increased pumping cost associated with additional lift   
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Noise       

18-1:  The proposed 
project could expose 
people to, or generate, 
noise levels in excess of 
standards established in 
the local general plan or 
noise ordinance, or 
applicable standards of 
other agencies. 

NOISE-1:  Noise Reduction Measures.  During 
construction, the contractor shall be required to implement 
the following measures as necessary to ensure compliance 
with applicable construction noise ordinances: 

• All construction equipment, fixed or mobile, shall be 
outfitted with properly operating and maintained exhaust 
and intake mufflers, consistent with manufacturers’ 
standards. 

• Impact tools (e.g., jack hammers, etc.) used for 
construction shall be hydraulically or electrically powered 
when feasible to avoid noise associated with 
compressed air exhaust from pneumatically powered 
tools.  When use of pneumatic tools is necessary, an 
exhaust muffler on the compressed air exhaust shall be 
used.  External jackets on the tools themselves shall be 
used when feasible.  Quieter procedures, such as use of 
drills rather than impact tools, shall be used whenever 
feasible. 

• Stationary noise sources shall be located as far from 
adjacent receptors as possible. 
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18-1 (cont.) NOISE-2:  Noise Control Barrier.  During construction, 
the contractor shall be required to install a noise control 
barrier between the construction site and nearby sensitive 
receptors for the duration of DWI drilling operations and 
East and West Piru well field and pump station 
construction.  The noise control barrier shall be designed 
to ensure compliance with applicable construction noise 
ordinances. 
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 NOISE-3:  Restricted Use of Herbert and Eastern 
Avenues Truck Routes.  Trucks hauling brine for 
disposal at the truck unloading terminal shall not utilize the 
Herbert Avenue and the Eastern Avenue routes between 
the hours of 10 PM and 7 AM.  If nighttime deliveries are 
necessary, then the Mission Road route shall be utilized. 

  Trucking route 
(O)(LTSM) 

 Trucking route 
(O)(LTSM) 

18-3:  Operation of the 
proposed project could 
cause a substantial 
permanent increase in 
ambient noise levels in 
the project vicinity above 
levels existing without the 
project or substantial 
temporary or periodic 
increase in ambient noise 
levels in the project 
vicinity above levels 
existing without the 
project. 

Implement NOISE-3.   Trucking route 
(O)(LTSM) 
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Transportation and 
Traffic       

19-1:  The proposed 
project could conflict with 
an applicable plan, 
ordinance or policy 
establishing measures of 
effectiveness for the 
performance of the 
circulation system, taking 
into account all modes of 
transportation, including 
mass transit and non-
motorized travel, and 
relevant components of 
the circulation system, 
including, but not limited 
to, intersections, streets, 
highways and freeways, 
pedestrian and bicycle 
paths, and mass transit. 

TRAN-1:  Construction Staging and Traffic 
Management Plan.  Prior to construction, the contractor 
shall be required to prepare a construction staging and 
traffic management plan in accordance with professional 
engineering standards and appropriate guidelines such as 
the Caltrans Construction Manual (revised 2012).  The plan 
shall include the following strategies during construction: 

• Maintain access for local land uses, including public 
properties, recreational properties, and commercial 
properties  

• Maintain emergency service access to local land 
uses at all times and inform local emergency service 
providers of lane closures and detours 

• Post advanced warning of construction activities to 
allow motorists to select alternative routes 

• Provide a telephone number for public questions and 
complaints  

• Minimize construction-related traffic during peak 
travel periods 

• Comply with all roadside safety protocols to reduce 
the risk of accident 

• Require construction haul trucks to follow pre-
approved haul routes whenever feasible 
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Executive Summary 

Santa Clarita Valley Sanitation District ES-34 April 2013 
Chloride Compliance Facilities Plan and EIR   

Impacts Mitigation Measures Alternative 1 Alternative 2 Alternative 3 
Alternative 4 

(Phase I) 
Alternative 4 
(Phase I & II) 

19-1 (cont.) TRAN-2:  Restricted Use of Eastern Avenue Route.  
Inbound and outbound trucks hauling brine for disposal at 
the truck unloading terminal shall not utilize the Eastern 
Avenue route during the AM peak hour (7:15 AM to 8:15 
AM). 

TRAN-3:  Restricted Use of Mission Road Route.  
Outbound trucks shall not utilize the Mission Road route 
during the PM peak hour (4:45 to 5:45 PM).  Alternatively, 
the Santa Clarita Valley Sanitation District shall coordinate 
with the City of Los Angeles Department of Transportation 
for the addition of an Adaptive Traffic Control System 
(ATCS) to the existing Automated Traffic Surveillance and 
Control System at Marengo Street/Mission Road.  With the 
addition of the ATCS, outbound trucks would have 
unrestricted use of the Mission Road route. 

  Trucking route 
(O)(LTSM)  

 Trucking route 
(O)(LTSM)  

LTSM = Less than significant after mitigation 
SU = Impact remains significant and unavoidable after mitigation 
C = Construction impact 
O = Operational impact 
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